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Portable heaters had to be shut down on Monday, January 28, 1985, due
to benzene being received by trailers. Cure of joints between 1CC and
middle of I was completed.

Test of section under track 8C was not successful on Jaanary 29, 1985.
One joint leaked from 11:00 to 12:00.

Test of second section between 1AA and 1BB also proved unsuccessful.

A fix was not agreed to as suggested by Alberici. A start on this repair
will begin this week.

Heat was restored to excavation at 4:00 p.m. on February 1, 1985.

Excavation has continued east towards the culvert placed behind ACL.

Tom Carrico
Operation Foreman
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